

## DFN Election Timeline (at May 17, 2018)

DATE	ACTION ITEM
Mon, May 7	DNC Proposal Submitted to DFN
Wed, May 9	DNC Proposal Accepted / GD appointed EO
Tue, May 15	Contract Signed; Invoice #1 of 4 issued by DNC to DFN
Wed, May 23	Deadline for DFN to provide elector list with mailing addresses to EO
Mon, May 28	Post Notice of Nomination Meeting in community
Mon, May 28	Mailing #1 of 3 goes out to off-reserve electors
Fri, Jun 15	Invoice #2 of 4 issued by DNC to DFN
<b>Fri, Jun 29</b>	<b>Nomination Meeting</b>
Sat, Jun 30	Post list of nominees in community
Sat, Jun 30	Launch DFN website and display list of nominees
Mon, Jul 2	Deadline for nominees to file required documents with EO
Tue, Jul 3	EO prepares ballot and posts Notice of Election
Thu, Jul 5	Mailing #2 of 3 goes out to off-reserve electors
Mon, Jul 16	Invoice #3 of 4 issued by DNC to DFN
Tue, Jul 31	Deadline for mail-in ballot requests
<b>Fri, Aug 3</b>	<b>Advance Poll open from 9am to 8pm</b>
<b>Fri, Aug 10</b>	<b>Voting Day: Polling station open from 9am to 8pm</b>
Sat, Aug 11	Votes are Counted & Preliminary Results Posted
Thu, Aug 16	Final Report submitted by EO
Thu, Aug 16	Mailing #3 of 3 goes out to off-reserve electors
Thu, Aug 16	Invoice #4 of 4 issued by DNC to DFN